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ESTIMATE RUN 11/05/2003

ESTIMATE SUMMARY 12:44:56

CONTID: C14305         ESTIMATE NO: 0005 PROG 2002

PCN: 14305-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

West Vail Pass Resurfacing PERCENT TIME:

PROJECT NO: IM 0702-241                   

West Vail Pass Resurfacing

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 10/25/2003 DATE TIME STARTED 06/02/2003

BOX 61 DATE LET 01/09/2003 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 01/27/2003 DATE TIME STOPPED 06/28/2004

 DATE CONTRACT EXECUTED 02/18/2003 DATE ACCEPTED 06/28/2004

WETMORE CO81253     719-784-0415 DATE NOTICE TO PROCEED 06/02/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,848,702.79 PARTICIPATING $ $ 2,638,575.98

AWARD PROJECT AMT: 4,530,047.77 NON-PARTICIPATING 31,448.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-22,441.32

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31,490.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.87

WORK DAYS

WORK DAYS

79.04%

1,016,311.53

2,670,024.48

2,647,583.16

2,616,092.46

$

$

$

$

3,800,942.76

31,448.50

3,832,391.26

40,328.94

3,872,720.20

-39,816.57

0.00

3,832,903.63

0.00

AMOUNT DUE 3,832,903.63 2,616,092.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,616,092.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

93.0 TIME ALLOW: 115

ORIG TIME ALLOW: 90
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PCN: 14305-BID    ESTIMATE RUN 11/05/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 22.000

0.000

202-00033  
 

24.000

EACH

390.00000 8,580.0022.000

0.00

0010 REMOVAL OF CURB 0.000

0.000

202-00201  
 

593.000

LF  

3.00000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 219,351.000

219,257.000

202-00240  
 

462,904.000

SY  

0.86000 377,202.88438,608.000

188,561.02

0020 *REMOVAL OF GUARDRAIL TYPE 3 0.000

75.000

202-01130  
 

625.000

LF  

2.00000 150.0075.000

150.00

0021 REM ASPHALT MAT (PLANING) REMOVAL ASPHALT MAT 
(PLANING)(SPECIAL)

0.000

0.000

202-00240  
 

3,492.000

SY  

4.85000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 4 0.000

482.000

202-01140  
 

1,148.000

LF  

4.80000 2,313.60482.000

2,313.60

0030 *REMOVAL OF END ANCHORAGE 0.000

1.000

202-01300  
 

9.000

EACH

125.00000 125.001.000

125.00

0035 *CLEAN CULVERT 2.000

3.000

202-04002  
 

0.000

EACH

650.00000 3,250.005.000

1,950.00

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,028.000

0.000

203-00010  
 

4,028.000

CY  

14.50000 58,406.004,028.000

0.00

0045 *BLADING 2.000

0.000

203-01500  
 

64.500

HOUR

90.00000 180.002.000

0.00

0046 SWEEPING 0.000

0.000

203-01620  
 

22.000

HOUR

110.00000 0.000.000

0.00
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PCN: 14305-BID    ESTIMATE RUN 11/05/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *TRUCK (DUMP) 293.500

65.000

203-01582  
 

393.500

HOUR

45.00000 16,132.50358.500

2,925.00

0055 *FRONT END LOADER (RUBBER TIRE) 238.000

0.000

203-01590  
 

238.000

HOUR

125.00000 29,750.00238.000

0.00

0060 *COMBINATION LOADER 107.500

58.500

203-01594  
 

239.000

HOUR

65.00000 10,790.00166.000

3,802.50

0065 *LABORER 434.500

41.000

203-02330  
 

483.500

HOUR

27.00000 12,838.50475.500

1,107.00

0070 *EROSION LOG 140.000

0.000

208-00005  
 

270.000

LF  

5.50000 770.00140.000

0.00

0075 *SILT FENCE 937.000

0.000

208-00020  
 

2,034.000

LF  

1.20000 1,124.40937.000

0.00

0080 *EROSION CONTROL SUPERVISOR 0.500

0.000

208-00200  
 

1.000

L S 

1,250.00000 625.000.500

0.00

0085 *RESET GUARDRAIL TYPE 4 0.000

190.000

210-01140  
 

800.000

LF  

5.50000 1,045.00190.000

1,045.00

0086 MODIFY INLET MCR LINE ITEM #2, MODIFY INLET 0.000

0.000

210-04020  
 

7.000

EACH

1,400.00000 0.000.000

0.00

0090 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

0.000

LF  

5.25000 0.000.000

0.00

0095 *SEEDING (NATIVE) 2.000

1.000

212-00006  
 

4.000

ACRE

350.00000 1,050.003.000

350.00



CONTID: C14305         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14305-BID    ESTIMATE RUN 11/05/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *SOIL PREPARATION (SPECIAL) 2.000

1.000

212-00047  
 

4.000

ACRE

835.00000 2,505.003.000

835.00

0105 *MULCHING (WEED FREE HAY) 2.000

1.000

213-00002  
 

4.000

ACRE

675.00000 2,025.003.000

675.00

0110 *MULCH TACKIFIER 600.000

450.000

213-00061  
 

1,650.000

LB  

2.00000 2,100.001,050.000

900.00

0115 *AGGREGATE BASE COURSE (SPECIAL) 3,090.000

0.000

304-09000  
 

3,090.000

CY  

6.15000 19,003.503,090.000

0.00

0120 *RECONDITIONING 2,144.000

0.000

306-01000  
 

2,144.000

SY  

1.75000 3,752.002,144.000

0.00

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

560.120

TON 

80.00000 0.000.000

0.00

0130 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 10,000.940

47,280.520

403-34701  
 

59,828.050

TON 

29.09000 1,666,317.6757,281.460

1,375,390.33

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 537.360

2,836.840

411-03342  
 

3,365.690

TON 

223.52000 754,201.183,374.200

634,090.48

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 62.700

0.000

411-03352  
 

174.630

TON 

170.49000 10,689.7262.700

0.00

0145 EMULSIFIED ASPHALT (CSS-1H) 4,905.000

14,825.000

411-10253  
 

21,420.000

GAL 

0.85000 16,770.5019,730.000

12,601.25

0150 *RIPRAP (9 INCH) 0.000

40.000

506-00209  
 

40.000

CY  

56.50000 2,260.0040.000

2,260.00
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PCN: 14305-BID    ESTIMATE RUN 11/05/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 1,077.610

832.500

507-00400  
 

3,978.640

TON 

100.00000 191,011.001,910.110

83,250.00

0160 *CULVERT LINING 120.000

0.000

603-00000  
 

120.000

LF  

60.30000 7,236.00120.000

0.00

0165 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0170 *PIPE EDGE DRAIN 1,164.000

1,854.000

605-82100  
 

3,018.000

LF  

12.20000 36,819.603,018.000

22,618.80

0175 *6 INCH PIPE UNDERDRAIN 152.000

22.000

605-83560  
 

174.000

LF  

30.50000 5,307.00174.000

671.00

0180 *SUBSURFACE DRAIN OUTLET 46.000

0.000

605-84000  
 

46.000

LF  

15.70000 722.2046.000

0.00

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

25.000

606-00301  
 

150.000

LF  

14.50000 362.5025.000

362.50

0190 *GUARDRAIL TYPE 4 (STYLE CA) 0.000

225.000

606-00420  
 

587.500

LF  

115.00000 25,875.00225.000

25,875.00

0195 *TRANSITION TYPE 3G 0.000

18.000

606-01370  
 

50.000

EACH

780.00000 14,040.0018.000

14,040.00

0195 MATERIAL ALLOWANCE TRANSITION TYPE 3G 55.000

-18.000EACH

280.00000 10,360.0037.000

-5,040.00

0200 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

4,600.00000 0.000.000

0.00
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PCN: 14305-BID    ESTIMATE RUN 11/05/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *END ANCHORAGE (FLARED) 0.000

18.000

606-02005  
 

48.000

EACH

1,450.00000 26,100.0018.000

26,100.00

0205 MATERIAL ALLOWANCE END ANCHORAGE FLARED 49.000

-18.000EACH

966.74000 29,968.9431.000

-17,401.32

0210 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

593.000

LF  

11.30000 0.000.000

0.00

0215 DELINEATOR (TYPE II) (BARRIER) 0.000

0.000

612-00022  
 

1,540.000

EACH

18.00000 0.000.000

0.00

0216 ADDED ITEM (EACH)/ MCR LINE ITEM #3, PURCHASE MAT'L S, 
DELIN. (TYPE LL), BARRIER

0.000

0.000

900-00007  
 

2,183.000

EACH

3.73000 0.000.000

0.00

0220 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

614-80355  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0225 *RUMBLE STRIP 0.000

0.000

614-80385  
 

139,084.000

LF  

0.10000 0.000.000

0.00

0226 RUMBLE STRIP (GRIND) CMO #9 ADDED WORK 0.000

0.000

614-80387  
 

80,554.000

LF  

0.11600 0.000.000

0.00

0230 *CONSTRUCTION SURVEYING 0.500

0.500

625-00000  
 

1.000

L S 

14,600.00000 14,600.001.000

7,300.00

0235 *CONSTRUCTION SURVEYING (HOURLY) 12.000

8.000

625-00001  
 

20.000

HOUR

120.00000 2,400.0020.000

960.00

0240 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

224,119.00000 224,119.001.000

112,059.50
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PCN: 14305-BID    ESTIMATE RUN 11/05/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0241 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR 
EXPANSION DEVICE - MCR LINE #1

0.000

0.000

900-00006  
 

2,200.000

DOL 

1.00000 0.000.000

0.00

0242 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILZATION FOR 
EXPANSION DEVICE- CO #7

0.000

0.000

900-00006  
 

10,500.000

DOL 

1.00000 0.000.000

0.00

0243 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR RE ST 
AREA MILLING

0.000

0.000

900-00006  
 

2,790.000

DOL 

1.00000 0.000.000

0.00

0244 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION AND 
PROFIT

0.000

0.000

900-00006  
 

1.000

DOL 

3,500.00000 0.000.000

0.00

0245 *PAVEMENT MARKING PAINT 349.000

1,769.000

627-00001  
 

2,206.000

GAL 

35.00000 74,130.002,118.000

61,915.00

0250 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

759.000

GAL 

50.00000 0.000.000

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (I NLAID) 0.000

0.000

627-01003  
 

8,837.000

SF  

10.50000 0.000.000

0.00

0260 *FLAGGING 1,537.500

1,144.500

630-00000  
 

3,489.000

HOUR

19.00000 50,958.002,682.000

21,745.50

0265 *TRAFFIC CONTROL INSPECTION 34.000

5.000

630-00007  
 

69.000

DAY 

80.00000 3,120.0039.000

400.00

0270 *COURTESY VEHICLE 8.500

11.300

630-00011  
 

22.000

DAY 

621.00000 12,295.8019.800

7,017.30

0275 *TRAFFIC CONTROL MANAGEMENT 63.000

23.000

630-00012  
 

144.000

DAY 

475.00000 40,850.0086.000

10,925.00
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PCN: 14305-BID    ESTIMATE RUN 11/05/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FLASHING BEACON (PORTABLE) 2.000

1.600

630-80001  
 

4.000

EACH

1,000.00000 3,600.003.600

1,600.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

1.700

630-80341  
 

3.000

EACH

60.00000 162.002.700

102.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000

17.600

630-80342  
 

54.000

EACH

90.00000 3,564.0039.600

1,584.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

20.400

630-80343  
 

36.000

EACH

100.00000 3,240.0032.400

2,040.00

0300 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

25.600

630-80344  
 

64.000

SF  

17.00000 979.2057.600

435.20

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

1.700

630-80358  
 

3.000

EACH

1,200.00000 3,240.002.700

2,040.00

0310 *DRUM CHANNELIZING DEVICE 25.000

20.000

630-80360  
 

50.000

EACH

70.00000 3,150.0045.000

1,400.00

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 5.000

4.000

630-80363  
 

10.000

EACH

80.00000 720.009.000

320.00

0320 *CONCRETE BARRIER (TEMPORARY) 400.000

446.000

630-80370  
 

1,060.000

LF  

21.00000 17,766.00846.000

9,366.00

0325 *TRAFFIC CONE 400.000

320.000

630-80380  
 

800.000

EACH

1.00000 720.00720.000

320.00

0330 *IMPACT ATTENUATOR (TEMPORARY) 0.500

0.400

630-85010  
 

1.000

EACH

2,500.00000 2,250.000.900

1,000.00
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PCN: 14305-BID    ESTIMATE RUN 11/05/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0355 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

110,997.350

F A 

1.00000 0.000.000

0.00

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

14,581.880

F A 

1.00000 0.000.000

0.00

0371 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000

-3.000

900-00005  
 

0.000

DAY 

1,984.00000 -5,952.00-3.000

-5,952.00

CAT 3,819,871.692,616,134.664,725,553.79CURRENT AMT0200 $ $ $

CAT NO0386 STRUCTURE F-11-AW 

0375 *REMOVAL OF EXPANSION DEVICE 0.000

38.000

202-00504  
 

152.000

LF  

260.00000 9,880.0038.000

9,880.00
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PCN: 14305-BID    ESTIMATE RUN 11/05/2003

PROJECT: IM 0702-241                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:56

CUMULATIVE
AMOUNT

CAT NO0386 STRUCTURE F-11-AW 

0380 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

1.000

250-00010  
 

1.000

L S 

4,895.00000 4,895.001.000

4,895.00

0385 *STRUCTURAL STEEL 0.000

400.000

509-00000  
 

400.000

LB  

7.80000 3,120.00400.000

3,120.00

0390 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

38.000

518-01004  
 

152.000

LF  

140.00000 5,320.0038.000

5,320.00

0395 *CONCRETE CLASS D (BRIDGE) 0.000

9.000

601-03040  
 

36.000

CY  

635.00000 5,715.009.000

5,715.00

0400 *REINFORCING STEEL (EPOXY COATED) 0.000

1,679.000

602-00020  
 

6,716.000

LB  

1.50000 2,518.501,679.000

2,518.50

CAT 31,448.5031,448.50101,749.00CURRENT AMT0386 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0410 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0415 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

CAT 21,400.000.0021,400.00CURRENT AMT0400 $ $ $

$ 3,872,720.192,647,583.16$4,848,702.79$CURRENT AMTPROJECT TOTAL


